Oroville Facilities Relicensing (Project No. 2100)
Study Plan Schedule and Coordination Chart

2002 2003 2004
1D | Task Name Duration Start Finish iatr ajatr 1jatr 2Jatr jarr 4jawr 1jatr 2ot 3jatr 4jatr 1ot 2jatr 3jatr 4
1 | SP-W1 Project Effects on Water Quality Designated Beneficial Uses | 698 days Mon 3/4/02 Fri 10/29/04 ‘—
for Surface Water

2 Task 1 - Project Effects on Surface Water (need sediment info from | 526 days Mon 3/4/02 Thu 3/4/04 §_

G2)
3 Task 2 - Project Effects on Water Quality Objectives 195 days Mon 12/2/02 Fri 8/29/03 _
4 Task 3 - Project Effects on Designated Beneficial Uses (will use 195 days Mon 12/2/02 Fri 8/29/03 _ :

info from W7, task 1 and 3) :
5 Task 4 - Effects from Future Project Operations 130 days Mon 3/3/03 Fri 8/29/03 -
6 Task 5 - Draft Report 262 days Fri 11/1/02 Fri 10/31/03 P———
7 Task 5A - Interim Study Results Report 86 days Fri 11/1/02 Fri 2/28/03
8 Task 5B - Draft Report (W5 will provide info for determination 176 days Mon 3/3/03 Fri 10/31/03

of project effects to groundwater) )
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Study Plan Schedule and Coordination Chart

2002 2003 2004
ID |Task Name Duration Start Finish ar ajat 1jar 2t ajar 4far 1jatr 2ot 3jatr 4ot 1jatr 2jatr 3jatr 4
9 Task 6 - Final Report 175 days Tue 3/2/04 Fri 10/29/04
10 | SP-W2 Contaminant Accumulation In Sediments and Aquatic Food 416 days Mon 4/1/02 Fri 10/31/03 —
Chain
11 PHASE 1 - Task 1 - Project Area Metals and Organic 120 days Mon 4/1/02 Fri 9/13/02 H
Contaminant Assessment
12 Tas 1A - Sample Collection 80 days Mon 4/1/02 Fri 7/19/02 - .
13 Task 1B - Sample Analysis 90 days Mon 4/1/02 Fri 8/2/02 -
14 Task 1C - Comparison with Criteria/Standards 120 days Mon 4/1/02 Fri 9/13/02 -
15 Draft Report (Use info from G4,Task 2 to determine the magnitude | 100 days|  Mon 8/5/02 Fri 12/20/02 ‘_
of potentially contaminated sediment influx into the reservoir)
16 PHASE 2 - Task 2 - Metals and Organic Contaminant 89 days Tue 4/1/03 Fri 8/1/03 H
Assessment Pathways (If Necessary) ' )
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Study Plan Schedule and Coordination Chart

2002 2003 2004
ID | Task Name Duration Start Finish atr 4jatr 1latr 2jatr 3jatr 4latr 1jatr 2jatr sjatr 4latr tjatr 2Jatr 3jatr 4
17 Task 2A - Sample Collection 80 days Tue 4/1/03 Mon 7/24/03 ;
18 Task 2B - Sample Analysis 89 days Tue 4/1/03 Fri 8/1/03 |
19 Final Report 66 days Mon 8/4/03 Fri 10/31/03

20 | SP-W3 Recreational Facilities and Operations Effects on Water

678 days Mon 4/1/02 Mon 11/1/04
Quality
21 Task 1 - Effects of Current Recreation Facilities and 572 days Mon 4/1/02 Fri 6/4/04
Operations
22 Task 1A - Evaluation of Potential for Contamination 24 days Mon 4/1/02 Thu 5/2102
23 Work Group Report 5 days Mon 5/27/02 Fri 5/31/02
24 Task 1B - Monitoring for Potential Contamination 525 days Wed 6/5/02 Fri 6/4/04

5/27

-
—
—
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Oroville Facilities Relicensing (Project No. 2100)
Study Plan Schedule and Coordination Chart

2002 2003 2004
ID_ | Task Name Duration Start Finish Gt 40t 1jar 2jaw 3w 4/t 1jair 2jatr 3jatr 4t 1jatr 2jatr 3jQtr 4
2% Quarterly Work Group Report 453 days| Mon 7/29/02 Thu 4/29/04 O OO0 OO0
34 Task 2 - Effects of Future Facilities and Operations (Identify 458 days Tue 10/1/02 Tue 6/29/04 —
potential and current proposed rec facilities/activities from R12)
35 Interim Study Results Report 86 days Fri 11/1/02 Fri 2/28/03 E
36 Draft Report 91 days Tue 7/1/03 Mon 11/3/03 -1
37 Final Report 90days| Tue6/29/04]  Mon 11/1/04 ‘-
38 | SP-W4 Hatchery Effects on Water Quality 606 days Tue 2/5/02 Thu 5/27/04 —
39 Task 1 - Water Quality Monitoring 522 days Tue 2/5/02 Mon 2/2/04 —__
ftO Interim Study Resuits Report 86 days Fri 11/1/02 Fri 2/28/03
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Study Plan Schedule and Coordination Chart

2002 2003 2004

ID_ [Task Name Duration Start Finish atr 4fatr 1jatr 2jatr sjatr 4jatr 1jat 2o 3[Qt 4ot 1)t 2jQtr 3jatr 4
41 Task 2 - Temperature Modeling 261 days Tue 4/1/03 Mon 3/28/04

42 Draft Report 90 days Tue 7/1/03 Fri 10/31/03

43 Final Report 105 days Mon 1/5/04 Thu 5/27/04

44 | SP-W5 Project Effects on Groundwater 739 days Fri 2/1/02 Fri 11/26/04

45 Task 1 - Inventory Existing Wells and Groundwater Data 87 days Fri 2/1/02 Fri 5/31/02

46 Task 2 - Groundwater Monitoring 436 days Mon 4/1/02 Fri 11/28/03 |

47 Ground Water Level Monitoring 1 436 days Mon 4/1/02 Fri 11/28/03

48. Ground Water Level Monitoring 46 days Mon 4/1/02 Mon 6{3/02
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Study Plan Schedule and Coordination Chart

2002 2003 2004
ID__{Task Name Duration Start Finish atr ajatr 1jar 2ar 3ar 4ot 1jatr 2jatr 3jar 4Rt 1ot 2atr 3jatr 4
49 Ground Water Level Monitoring 2 45 days Mon 9/30/02 Fri 11/29/02 .
50 Ground Water Level Monitoring 3 44 days Fri 3/28/03 Wed 5/28/03 F
51 Ground Water Level Moniforing 4 45 days Mon 9/29/03 Fri 11/28/03 .
52 Water Quality Monitoring 306 days Fri 6/28/02 Fri 8/29/03 *
53 Water Quality Monitoring 1 44 days Fri 6/28/02 Wed 8/28/02
54 Water Quality Monitoring 2 46 days Fri 6/27/03 Fri 8/29/03 .
55 Hyporheic Monitoring (coordinate with W2 for determination of 652 days Mon 6/3/02 Fri 11/26/04
hyporheic effects on contaminant accumulation in aquatic —
organisms)
56 Quarterly Work Group Report 657 days Thu 4/25/02 Wed 10/27/04 ’ , , , ,
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Oroville Facilities Relicensing (Project No. 2100)

Study Plan Schedule and Coordination Chart

2002 2003 2004
ID_ | Task Name Duration Start Finish latr 4jatr 1jatr 2Jatr sjatr 4jatr 1fatr 2Jatr 3jatr 4jatr 1jatr 2jQtr 3jatr 4
68 Interim Study Results Report (water quality data for Feather River 20 days Mon 2/3/03 Fri 2/28/03 ‘
provided from W1 will be compared with groundwater quality data)
69 Draft Report 176 days Mon 3/3/03 Fri 10/31/03
70 Final Report 60 days Mon 8/9/04 Fri 10/29/04 ‘-
71 | SP-W6 Project Effects on Temperature Regime 724 days Mon 2/4/02 Mon 11/8/04 ~
72 Task 1 - Thermal Regime of Project Waters 672 days Tue 2/5/02 Fri 8/27/04 —
73 Task 1A - Existing Project Effects (Use temperature data from 630 days Tue 2/5/02 Wed 6/30/04 — '
W6 for development and calibration of temp models) g
74 Task 2A - Future Project Effects (use temp model from E1 to 371 days Tue 4/1/03 Fri 8/27/04 —
provide temp simulations)
75 Task 2 - Project Effects on Water Temperature Downstream 672 days Tue 2/5/02 Fri 8/27/04 —
' from Oroville Dam ’ ) S
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Study Plan Schedule and Coordination Chart

2002 2003 2004

iD__| Task Name Duration Start Finish latr 4ot 1jatr 2jatr 3jatr 4jatr 1jatr 2jatr 3jatr 4jatr 1jatr 2Jatr 3jatr 4

76 Task 2A - Existing Project Effects on Thermal Regime 630 days Tue 2/5/02 Wed 6/30/04 —
Downstream from Project Boundary :

77 Task 2B - Future Project Effects (use temp model from E1 to 371 days Tue 4/1/03 Fri 8/27/104 ' —
provide temp simulations) :

78 Task 3- Project Effects on Temperature Compliance 674 days Mon 2/4/02 Mon 8/30/04 ﬁ

79 Task 3A - Existing Project Effects on Temperature 281 days Mon 2/4/02 Fri 2/28/03 —
Compiiance

80 Task 3B - Future Project Effects on Temperature Compliance 371 days Wed 4/2/03 Mon 8/30/04 —
(use temp model from E1 to provide temp simulations)

81 Task 4 - Access to Cold Water Pool 631 days Mon 2/4/02 Wed 6/30/04 —

82 Task 4A - Existing Project Effects on Cold Water Pool (use 281 days Mon 2/4/02 Fri 2/28/03 —
info from cold water pool analysis in E-7)

83 Task 4B - Future Project Effects on Cold Water Pool (use 348 days Wed 3/5/03 Wed 6/30/04

' temp model from E1 (o provide temp simulations) ’
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Study Plan Schedule and Coordination Chart

2002 2003 2004
ID__|Task Name Duration Start Finish atr 4j0tr 1jatr 2latr 3jatr 4jatr 1jatr 2jatr 3jatr 4jatr 1ot 2(atr 3jatr 4
84 Task 5 - Hatchery Effects on Water Quality 631 days Mon 2/4/02 Wed 6/30/04 o ‘
85 Task 5A - Existing Project Effects on Water Quality (this task 281 days Mon 2/4/02 Fri 2/28/03 _
coordinates with data collection activities of W4, task 1)
86 Task 6 - Future Project Effects on Water Quality (use temp 348 days Wed 3/5/03 Wed 6/30/04 —_
model from E1 to provide temp simulations)
a7 Task 6 - Effects of Pump-back Operations 704 days Mon 3/4/02 Mon 11/8/04 M
88 Task 6A - Existing Project Effects of Pump-back Operations 175 days Mon 3/4/02 Thu 10/31/02 -
(use results from pumpback tests conducted under £-8)
89 Task 6B - Future Project Effects of Pump-back Operations 348 days Wed 3/5/03 Wed 6/30/04 —__
g0 Task 7 - Draft Report 262 days Fri 11/1/02 Fri 10/31/03 _
91 Interim Study Results Report 86 days Fri 11/1/02 Fri 2/28/03 -_i
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2002 2003 2004

ID_ {Task Name Duration Start Finish Qtr 4latr 1jatr 2Jatr 3ot sjatr 1jatr 2jatr 3jatr 4jat 1jatr 2jQtr 3jatr 4
92 Draft Report 176 days Mon 3/3/03 Fri 10/31/03
93 Task 8 - Final Report 50 days Tue 8/31/04 Mon 11/8/04
94 | SP-W7 Land and Watershed Management 674 days Mon 4/1/02 Tue 10/26/04 §—
95 Task 1 - Effects from Ongoing Land Uses and Management (Need 132 days Mon 4/1/02 Tue 10/1/02 -

description of existing land uses & management objectives from

L1& L2)
96 Interim Study Results Report 24 days Tue 1/28/03 Fri 2/28/03
a7 Task 2 - Effects from Future Land Uses and Management (Input 109 days Mon 6/30/03 Wed 11/26/03 -__

from R1, R4,& R5)
98 Draft Report 60 days Thu 9/4/03| Wed 11/26/03 ‘._
99 Final Report 240days| Thu 11/27/03

Tue 10/26/04
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Oroville Facilities Relicensing (Project No. 2100)

Study Plan Schedule and Coordination Chart

2002 2003 2004

ID__| Task Name Duration Start Finish atr 4o 1jarr 2jarr atr 4jatr 1jatr 2Jatr 3jatr 4jatr 1jatr 2jatr 3jatr 4
100 | SP-W9 Project Effects on Natural Protective Processes 568 days Tue 4/2/02 Tue 6/1/04 —
101 Task 1 - Riparian and Wetland Areas (obtain riparian & wetland 524 days Tue 4/2/02 Thu 4/1/04 —

area maps from T3/5){(obtain riparian habitat quality from T1)
102 Task 2 - Riffle Areas (obtain water quality components that could 524 days Tue 4/2/02 Thu 4/1/04 _

affect natural protective processes from W1)(obtain riffle poo!

complex data from G1/G2)
103 Interim Study Results Report 60 days| Mon 11/11/02 Fri 1/31/03
104 Draft Report 195 days Mon 2/3/03 Thu 10/30/03 L
105 Final Report 90 days Thu 1/29/04 Tue 6/1/04
106 |SP-F1 Evaluating the Impacts of Project Operation On Non-fish 677 days Mon 2/4/02 Thu 9/2/04 —

Agquatics Resources

107 Task 1 - Perform Literature Review and Gather Data of from 63 days Mon 2/4/02

Previously Published Sources

Tue 4/30/02
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Oroville Facilities Relicensing (Project No. 2100)

Study Plan Schedule and Coordination Chart

2002 2003 2004
10 {Task Name Duration Start Finish Qtr 4fatr 1jQtr 2jatr 3jatr 4jatr 1jatr 2jatr 3jatr 4jatr 1jatr 2Jatr slatr 4
108 Task 2 - Secure Mapping and Aerial Photo Coverage for the Entire 63 days Mon 2/4/02 Tue 4/30/02
Project Area
109 Task 3 - Field Verification and Characterization of Existing Habitat 63 days Mon 2/4/02 Tue 4/30/02 -
Types and Establish Sampling Locations
110 Task 4 - Interim Study Results Report 87 days Mon 9/2/02 Tue 12/31/02 -
111 Task 5 - Schedule and Implement Sampling Regime within Each of 586 days Tue 2/5/02 Fri 4/30/04 —
the Sub-areas
112 Task 6 - Evaluate Organisms Collected in Individual Samples 586 days Tue 2/5/02 Fri 4/30/04 —
113 Task 7 - Review and Analyze Inforrnation Collected from 89 days Sat 5/1/04 Wed 9/1/04
Evaluation of Samples -
114 Task 8 - Present Findings and, if appropriate, identify PM&E 89 days Mon 5/3/04 Thu 9/2/04
Measures -
115 |SP-F2 Evaluation of Project Effects on Fish Diseases 700 days Wed 5/1/02 Fri 12/31/04 ~
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Oroville Facilities Relicensing (Project No. 2100)
Study Plan Schedule and Coordination Chart

2002 2003 2004
1D | Task Name Duration Start Finish latr 4ot 1farr 2jatr 3jatr 4jar 1jat 2ot 3jatr 4lorr 1jatr 2jatr 3jatr 4
116 Task 1- Perform Literature Review and Gather Data of Disease 175 days Wed 5/1/02 Tue 12/31/02 _
Presence
117 Task 2 - Evaluate Project's Impact on Fish Diseases from 175 days Wed 5/1/02 Tue 12/31/02
Literature Review
118 Task 3 - Phase One Draft Report 23 days Wed 1/1/03 Fri 1/31/03
119 Task 4 - Develop and Implement Field Studies 393 days Thu 4/3/03 Thu 9/30/04
120 Task 5 - Final Report 0 days Fri 12/31/04 Fri 12/31/04
121 | SP-F3.1 Evaluation of Project Effects on Resident Fish and their 523 days Mon 12/3/01 Mon 12/1/03
Habitat within Lake Oroville, its Upstream Tributaries, the
Thermalito Complex, and the Oroville Wildlife Area
122 Task 1 - Document the Distribution of Resident Fish Species in 88 days Wed 5/1/02 Fri 8/30/02 -
Lake Oroville, its Upstream Tributaries, and the Thermalito !
Complex :
123 Task 2 - Review Life History and Habitat Requirements of Resident 88 days Wed 6/1/02 Fri 8/30/02

Fish Species Known to Occur on Lake Oroville, its Upstream
Tributaries, and the Thermalito Complex
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Study Plan Schedule and Coordination Chart

2002 2003 2004

ID | Task Name Duration Start Finish Qr alar 1atr 2jatr 3jarr 4jatr 1jat 2[atr 3jatr 4jatr 1jatr 2jatr 3jatr 4
124 Task 3 - Evaluate Resident Fish Habitat Conditions in the Primarily 88 days Wed 5/1/02 Fri.8/30/02 -_

Lotic (Riverine) Environments Within the Study Area
125 Task 4 - Evaluate Resident Fish Habitat Conditions of Primarily 109 days Mon 12/3/01 Thu 8/29/02 l

Lentic or Lacustrine Environments within the Study Area nepen
126 Task 5 - Assessment of Potential Project Effects on the Resident 131 days Wed 4/2/03 Tue 9/30/03

Fish and their Habitat
127 Task 6 - Interim Study Results Report 65 days Mon 9/2/02 Fri 11/29/02 h
128 Task 7 - Final Report 45 days Tue 9/30/03 Mon 12/1/03 .
129 |SP-F3.2 Evaluation of Project Effects on Resident Fish and their 415 days Wed 5/1/02 Mon 12/1/03 —

Habitat in the Feather River Downstream of the Fish Barrier Dam :

130 Task 1 - Document the Distribution of Fish Species in the Feather 109 days Wed 5/1/02 Mon 9/30/02 -

River Downstream of the Fish Barrier Dam
131 Task 2 - Review of Life History and Habitat Requirements of Mon 9/30/02

Resident Fish Species known to occtr in the Feather River
downstream of the Fish Barrier Dam

109 days Wed 5/1/02
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Oroville Facilities Relicensing (Project No. 2100)

Study Plan Schedule and Coordination Chart

2002 2003 2004

ID__ | Task Name Duration Start Finish atr 4jatr 1jatr 2jatr 3jatr 4ot 1jat 2jatr 3jatr 4jatr 1jatr 2jatr 3jatr 4
132 Task 3 - Evaluate Resident Fish Habitat Conditions of the Feather 109 days Wed 5/1/02 Mon 9/30/02 :

River from the Fish Barrier Dam to the Yuba River Confiuence
133 Task 4 - Assess Potential Project Effects on Resident Fish Habitat 261 days Wed 10/2/02 Tue 9/30/03
134 Task 5 - Interim Study Results Report 45 days Mon 9/30/02 Fri 11/29/02 .
135 Task 6 - Final Report 45 days Tue 9/30/03 Mon 12/1/03 .
136 |SP-F4 Evaluation of Project Effects on Fish Passage Upstream of 372 days Wed 5/1/02 Wed 10/1/03 —

Lake Oroville

137 Task 1 - Identification of Life-Stage Periodicity and Habitat 88 days Wed 5/1/02 Fri 8/30/02 -

Requirements Relevant to Passage of Resident Salmonids
138 Task 2 - Identification of Lake Oroville and Upper Feather River 88 days Wed 5/1/02 Fri 8/30/02 -

Tributary Habitat Characteristics Relevant fo Passage of Resident

Salmonids
139 Task 3 - Identification of Habitat Suitability Criteria for Passage of 88 days Wed 5/1/02 Fri 8/30/02

Resident Salmonids
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Oroville Facilities Relicensing (Project No. 2100)
Study Plan Schedule and Coordination Chart

2002 2003 2004
ID__|Task Name Duration Start Finish Qtr 4jatr 1jatr 2jatr 3jatr 4jatr 1jarr 2ot sjatr 4jatr 1jatr 2jatr 3jatr 4
140 Task 4 - Assessment of Resident Salmonid Passage to and from 88 days Wed 5/1/02 Fri 8/30/02 -
Upper Feather River Tributaries
141 Task 5 - Summary Report 2 days Mon 9/30/02 Tue 10/1/02
142 Task 6 - Phase 2 Study Plan 262 days Wed 10/2/02 Wed 10/1/03 — ;
143 | SP-F5 Project Effect of FERC Project Fisheries Management Plans 308 days Tue 7/1/03 Tue 8/31/04 _
on a Balanced Fishery of Resident and Anadromous Fish and their
Habitats
144 Perform Literature Review and Gather Data on Fish Management 133 days Tue 7/1/03 Wed 12/31/03 _
Activities at Lake Oroville and Associated Project Waters :
145 Evaluate Project's Impact on a Balanced Fishery from Literature 308 days Tue 7/1/03 Tue 8/31/04 —
Review
146 Identify Conflicts and Develop Consistency with FERC-related and 308 days Tue 7/1/03 Tue 8/31/04 —
Other "Outside™ Management Plans
147 | SP-F8 Transport of Energy and Nutrients by Anadromous Fish 415 days Wed 5/1/02 Mon 12/1/03 ~
Migrations ’ . .
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2002 2003 2004

ID | Task Name Duration Start Finish atr afatr 1far 2jar sjat sjar 1jat 2Jatr jatr 4jatr 1jatr 2atr 3jatr 4
148 Task 1 - Estimate Potential Distributions of Upstream Chinook 109 days Wed 5/1/02 Mon 9/30/02 ‘

Salmon and Steelhead Migrations
149 Task 2 - identify Suitable Chinook Salmon and Steelhead 109 days Wed 5/1/02 Mon 9/30/02 -

Spawning Habitat within Stream Reaches Upstream of Lake

Oroville
150 Task 3 - Estimate Potential Biomass of Chinook Saimon and 109days|. Wed 5/1/02 Mon 9/30/02 -

Steethead Using Available Spawning Habitat
151 Task 4 - Phase 1 Summary Report 45 days Tue 10/1/02 Mon 12/2/02 i
152 Task 5 - Develop Conceptual Framework for Energy and Nutrient 109 days Fri 5/2/03 Tue 9/30/03 -

Changes in the Basin
1563 Task 6 - Conduct Water Quality Sampling to Assess Potential 109 days Thu 5/1/03 Mon 9/29/03 -

Effects of Adding Nutrients to the Upper Feather River Basin

Streams
154 Task 7 - Phase 2 Summary Report 44days| Wed 10/1/03 Mon 12/1/03 ﬁ
155 | SP-F9 Hatchery Effects on Salmonids (study pian in development 1day| Thu 11/29/01 Thu 11/29/01

stage)
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Task Name

Duration

Start

Finish

2002 2003

2004

Qtr 4jatr 1jatr 2jQtr 3jQtr 40t 1jQtr 2jatr 3jQtr 4

atr 1jatr 2jatr 3jatr 4

156

SP-F10Evaluation of Project Effects on Anadromous Saimonids
and their Habitat

543 days

Mon 2/4/02

Mon 3/1/04

157

Task 1 - Evaluation of Project Effects on the Upstream
Migration of Aduit Anadromous Salmonids in the Feather
River below the Fish Barrier Dam

499 days

Tue 2/5/02

Wed 12/31/03

158

Evaluate the Influence of Oroville Facilities on theTiming,
Magnitude, and Frequency of the Feather River Attraction
Flows and their Effects on Anadromous Salmonids in the
Feather River below the Fish Barrier Dam

499 days

Tue 2/5/02

Wed 12/31/03

159

Evaluate the influence of Oroville Facilities Operations on the
Timing, Magnitude, and Frequency of the Feather River
Attraction Water Temperatures and their Effects on
Anadromous Salmonids in the Feather River below the Fish
Barrier Dam

499 days

Tue 2/5/02

Wed 12/31/03

160

Evaluate Flow-related Physical impediments in the Feather
River Below the Fish Barrier Dam

499 days

Tue 2/5/02

Wed 12/31/03

161

Evaluate Project Operation Water Temperature-related Effects
on Anadromous Pre-spawning Adults

499 days

Tue 2/5/02

Wed 12/31/03

162

Task 2 - Evaluation of Project Effects on the Spawning,
Incubation, and Initial Rearing Period of Anadromous
Salmonids in the Feather River

499 days

Tue 2/5/02

Wed 12/31/03

163

Evaluate Spawning and Incubation Substrate Avallability and
Suitability for Anadromous Salmonids in the Feather River

499 days

Tue 2/5/02

Wed 12/31/03

Il
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2002 2003 2004
ID__ | Task Name Duration Start Finish atr fatr 1jatr 2Jatr 3jat sjatr 1jatr 2jatr 3jatr 4jQtr 1jQtr 2jatr 3jQtr 4
164 Evaluate the Timing, Magnitude and Frequency of Flows and 499 days Tue 2/5/02 Wed 12/31/03 _
their Effects on Spawning and Incubation
165 Evaluate the Timing, Magnitude, and Frequency of Water 499 days Tue 2/5/02 Wed 12/31/03 —
Temperatures and their Effects on Anadromous Salmonid Egg
and Alevin Survival
166 Evaluate Project Operation Flow Fluctuation-related Effects on | 499 days Tue 2/5/02 Wed 12/31/03 —
Redd Dewatering and Fry Standing
167 Task 3 - Evaiuation of Project Effects on Juvenile Rearing of 499 days Tue 2/5/02] Wed 12/31/03 ﬁ
Anadromous Salmonids in the Feather River
168 Evaluate Juvenile Rearing Habitat Availability and Suitability 499 days Tue 2/5/02 Wed 12/31/03 —
for Anadromous Salmonids in the Feather River
169 Evaluate the Timing, Magnitude, and Frequency of Flows and 499 days Tue 2/5/02 Wed 12/31/03 —
their Effects on Anadromous Salmonid Juvenile Rearing
170 Evaluate Feather River Water Temperature Effects on 499 days Tue 2/5/02 Wed 12/31/03 —
Anadromous Salmonid Juvenile Rearing
171 Evaluate Project Operation Flow Fluctuation-related Effects on 499 days Tue 2/5/02 Wed 12/31/03 —
Juvenile Stranding - ’ .
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2002 2003 2004
ID__|Task Name Duration Start Finish atr 4jatr Jatr 2jatr 3jarr 4jatr 1jatr 2Jatr 3jatr 4jatr 1jatr 2t 3jatr 4
172 Task 4 - Evaluation of Project Effects on Emigration of 500 days Mon 2/4/02| Wed 12/31/03 ‘_
Juvenile Anadromous Salmonids in the Feather River
173 Describe the Relationship Between Flow and Juvenile 499 days Tue 2/5/02] Wed 12/31/03 —
Anadromous Salmonid Abundance and Emigration Patterns,
and Evaluate the Potential Project Effects on Anadromous
Salmonid Juvenile Emigration
174 Describe the Relationship Between Water Temperature and 238 days Mon 2/4/02 Tue 12/31/02 _
Juvenile Anadromous Salmonid Abundance and Emigration
Patterns, and Evaluate the Potential Project Effects on
Anadromous Salmonid Juvenile Emigration
175 Task 5 - Interim Study Results Report 24 days Wed 1/1/03 Mon 2/3/03 .
176 Task 6 - Final Draft Report 43 days Thu 1/1/04 Mon 3/1/04 .
177 | SP-F13 Effects on CA Special Status and ESA Species 1day| Thu 11/29/01 Thu 11/29/01
178 | SP-F15 Feasibility of Passage for Salmonids past Oroville Dam 501 days Fri 2/1/02| Wed 12/31/03 _
179 Task 1 - Describe the Life History and Habitat Requirements of | 151 days Fri 211102 Thu 8/29/02 H
Feather River Anadromous Salmonids ) ‘
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ID_ | Task Name Duration Start Finish Qtr 4fatr 1]atr 2jatr jatr 4jar 1jatr 2jatr 3jatr 4jatr 1jatr 2jatr 3jatr 4
180 Life History and Habitat Suitability Characteristics of Feather 151 days Fri 2/1/02 Thu 8/29/02 —
River Spring-Run Chinook Salmon
181 Life History and Habitat Suitability Characteristics of Feather 151 days Fri 2/1/02 Thu 8/29/02 _
River Fall-Run Chinook Salmon
182 Life History and Habitat Suitability Characteristics of Feather 151 days Fri 2/1/02 Thu 8/29/02 _
River Steelhead
183 Task 2 - Evaluate Upstream Habitat Availability for 151 days Fri 2/1/02 Thu 8/29/02 H
Anadromous Salmonids
}
184 Inventory of Potentially Available Habitat for Adult and 151 days Fri 2/1/02 Thu 8/28/02 : _
Juvenile Anadromous Salmonids Between the Thermalito :
Diversion Dam and the Fish Barrier Dam
185 Inventory of Potentially Available Habitat for Aduit and 151 days Fri 2/1/02 Thu 8/29/02 _
Juvenile Saimonids Upstream of Lake Oroville
186 Habitat Characterization of Lake Oroville 151 days Fri 2/1/02 Thu 8/29/02 _
187 Task 3 - Evaluate Potential Salmonid Production Gains or Losses 151 days Fri 2/1/02 Thu 8/29/02 _
from Providing Passageé to Upstream Habitats, Relative to the
Existing Conditions
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188 Task 4 - Phase 1 Summary Report 1 day Mon 9/30/02 Mon 9/30/02 l
189 Task 5 -~ Describe and Evaluate the Characteristics of the 172 days Mon 2/3/03 Mon 9/29/03 ”

Potential Passage Areas '
190 Describe Features and Characteristics Between the Feather 172 days Mon 2/3/03 Mon 9/29/03 _

River Fish Barrier Dam and the Thermalito Diversion Dam

191 Describe Features and Characteristics of Oroville Dam 172 days Mon 2/3/03 Mon 9/29/03 _
192 Task 6 - Review Alternative Passage and Transport Methods for 172 days Mon 2/3/03 Mon 9/29/03 —

Adult Anadromous Salmonids
193 Task 7 - Review Alternative Passage and Transport Methods for 172 days Mon 2/3/03 Mon 9/29/03 _

Juvenile Anadromous Salmonids
194 Task 8 - Describe the Reported Responses of Adult and Juvenile 172 days Mon 2/3/03 Mon 9/29/03 _

Saimonids to Alternative Passage and Transport Methods
195 Task 9 - Phase 2 Report 1day| Wed 12/31/03 Wed 12/31/03
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196 |SP-F16 Evaluation of Project Effects on Instream Flows and Fish 172 days Mon 2/4/02 Mon 9/30/02 ”
Habitat
197 Task 1 - Review Existing Studies and Hydraulic and Biological 151 days Mon 2/4/02 Fri 8/30/02 _
(Habitat Suitability) Data
198 Task 2 - Perform Habitat Simuiations 151 days Mon 2/4/02 Fri 8/30/02
199 Task 3 - Prepare Summary Report 21 days Mon 8/2/02 Mon 9/30/02 l
200 |SP-F21 Project Effects on Predation of Feather River Juvenile 500 days Fri 2/1/02 Tue 12/30/03 M
Anadromous Salmonids
201 Task 1 - Inventory Likely Predators of Feather River Anadromous 86 days Fri 2/1/02 Thu 5/30/02 -
Saimonids
202 Task 2 - Review of Predation Impact on Anadromous Salmonids in 86 days Mon 2/4/02 Fri 5/31/02 -
Other River Basins :
203 Task 3 - Describe the Abundance and Distribution of Feather River 86 days Mon 2/4/02 Fri 5/31/02 : - :
Juvenile Saimonids and Resident Fish ’ ' : :
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204 Task 4 - Determine and Describe In-Stream Habitat Characteristics 172 days Mon 2/4/02 Mon 9/30/02 -
from the Feather River Fish Barrier Downstream to Honcut Creek
205 Task 5 - Assess the Likely Responses of Predators to the 90 days Tue 10/1/02 Mon 2/3/03
Construction and Operation of Oroville Facilities
206 Task 6 - Confirm Occurrence of a Reduced Predation Zone and 109 days Mon 6/3/02 Thu 10/31/02
Assess Potential Effectiveness of Predator Control by Managing
Water Temperatures on the Low Flow Channel
207 Task 7 - Review and Assess Alternatives for Predator Control and 87 days Fri 11/1/02 Mon 3/3/03
Management
208 Task 8 - Final Report 217 days " Tue 3/4/03 Tue 12/30/03
209 |SP-T1 Effects of Project Features and Operation on Wildlife and 718 days Mon 2/4/02 Fri 10/29/04
Wildlife Habitat
210 Task 1 - Mapping, Wildlife Biodiversity Analyses, and 678 days Fri 3/1/02 ] Thu 9/30/04
Identification of Project Operations Influences
211 Task 1A - Wildlife Habitat/Plant Community Mapping (get map 87 days Fri 3/1/02 Fri 6/28/02
from T4) ’
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212 Task 18 - Wildlife Biodiversity/Habitat Analyses (get info from 45 days Mon 7/1/02 Sat 8/31/02
T4) .
213 Task 1C - Analyses of Current and Future Project Effects on 543 days Thu 9/5/02 Thu 9/30/04 —
State and Federal Special Status Species (get info from T2) :
214 Task 2 - identify Areas Where Project Operations May Occur and 151 days Mon 2/4/02 Fri 8/30/02 —
Influence Wildlife Species
215 Task 3 - Analysis of Current and Future Project Effects on Wildlife 502 days Wed 10/2/02 Tue 8/31/04 _
and Wildlife Habitat (T3/5,78,79, T10) :
216 Task 4 - Analyses of Current and Future Project Effects on Wildlife 502 days Tue 10/1/02 Mon 8/30/04 —
and Wildlife Habitat Related to Land Management (T6,T7,T11)
217 Task 5 - Summarize Current and Future Project Effects on Wildlife 300 days Tue 9/9/03 Fri 10/29/04 _
and Wildlife Habitat
218 Task 6 - Identify Measures to Improve, Preserve or Replace 300 days Tue 9/9/03 Fri 10/29/04 —
Habitat
219 Interim Study Results Report 65 days Mon 11/4/02 Fri 1/31/03
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220 Draft Report 196 days Mon 2/3/03 Fri 10/31/03
221 Final Report 215 days Mon 1/5/04 Thu 10/28/04 —
222 | SP-T2 Project Effects on Special Status Species 741 days Wed 1/2/02 Fri 10/29/04 —
223 Animal Surveys and Project Effect Evaluation (get info from 415 days Wed 5/1/02 Mon 12/1/03 ~
R1&R2 related to type, intensity, and season of current rec
uses and R17 for futures rec dvipt) (get description of rec use
and rec facility maintenance from R3 and R5)
224 Task 1 - Bank Swallow (obtain projected river erosion rates 327 days Wed 5/1/02 Thu 7/31/03 —
and bank protection data from G2)
225 Task 2 - Greater Sandhill Crane (obtain info from E2 related to 348 days Wed 5/1/02 Fri 8/29/03 —
reservoir and afterbay fluctuation models, river hydrology
models, projected changes related to future operation,
maintenance plans, and operation of flood detention/relief
structures) .
226 Task 3 - American Peregrine Falcon (for all species- get info 348 days Wed 5/1/02 Fri 8/29/03 —
related to current and future land use/mgmt practices from L1,
L2, L5)
227 Task 4 - Swainson's Hawk 348 days Wed 5/1/02 Fri 8/29/03 _
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228 Task 5 - Western Yellow-Billed Cuckoo 348 days Wed 5/1/02 Fri 8/29/03 _

229 Task 6 - Valiey Elderberry Longhomn Beetle 415 days Wed 5/1/02 Mon 12/1/03 —

230 Task 7 - Califomia Red-legged Frog 348 days Wed 5/1/02 Fri 8/29/03 —

231 Task 8 - Giant Garter Snake 348 days Wed 5/1/02 Fri 8/29/03 —

232 Task 9 - Southern Bald Eagle 348 days Wed 5A/02 Fri 8/29/03 —

233 Task 10 - Federal Land Management Agency Sensitive 415 days Wed 5/1/02 Mon 12/1/03 —

Species

234 Task 11 - State and Federal Species of Concern 415 days | Wed 5/1/02 Mon 12/1/03 _

235 Task 12 - Vernal pool Invertebrates 348 days Wed 5/1/02 Fri 8/29/03 _
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236 Plants {get info from R1&R2 related to type, intensity, and 546 days Wed 1/2/02 Mon 2/2/04 —

season of current rec uses and R17 for futures rec dvipt) (for : {

all species- get info related to current and future land :

use/mgmt practices from L1, L2, L5)
237 Task 1 - Collect Existing Information on Special-Status Plants 434 days Wed 1/2/02 Fri 8/29/03 —
238 Task 2 - Floristic Field Surveys 370 days Mon 4/1/02 Fri 8/29/03 —
239 Task 3 - Evaluation for Project Effects on Special-Status Plant 372 days Mon 9/2/02 Mon 2/2/04 _

Species .
240 Interim Study Results Report 66 days Fri 11/1/02 Fri 1/31/03
241 Draft Report 196 days Mon 2/3/03 Fri 10/31/03 L
242 Final Report 153 days Thu 4/1/04 Fri 10/29/04 —
243 | SP-TI/T5 Riparian Resources, Wetlands, and associated 656 days Mon 4/1/102 Thu 9/30/04 1—
floodplains ' :
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244 Task 1 - Evaluation of Riparian Conditions in the Lower 656 days Mon 4/1/02 Thu 9/30/04 —
Feather River (get historic air photos, riparian habitat mapping
and occurrence data from T4)
245 Task 1A - Lower Feather River Data Review (get channel 347 days Mon 4/1/02 Tue 7/29/03 _
typing data of the lower Feather River and channel transects
at key locations from G1&G2)
246 Task 1B - Lower Feather River Onsite Data Coflection 132 days Wed 5/1/02 Thu 10/31/02 -
247 Task 1C - Project Evaluation of Riparian Conditions 501 days Mon 11/4/02 Thu 9/30/04 —
248 Task 2 - Evaluate Effects of Project Operations on Wetland and | 656 days Mon 4/1/02 Thu 9/30/04 —
Riparian Habitats in the Project Area Below the Dam
249 Task 2A - Data Collection (obtain historical and alternative 370 days Mon 4/1/02 Fri 8/29/03 _
operations data from E2)(obtain quantitative data on
topography, soil types, and geomorphology from G2)
250 Task 2B - Development of Hydrologic Criteria 370 days Mon 4/1/02 Fri 8/29/03 _
251 Task 2C - Project Evaluation 501 days Mon 11/4/02 Thu 9/30/04 —
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252 Task 3 - Evaluate Project Operations Effects on Riparian and 656 days Mon 4/1/02 Thu 9/30/04 I'—
Wetland Shoreline Vegetation at Lake Oroville :
253 Task 3A - Identify and Compile Onsite Resources and 370 days Mon 4/1/02 Fri 8/29/03 _
Background Data
254 Task 3B - Assess Onsite Field Conditions 172 days Thu 8/4/02 Fri 3/28/03 —
255 Task 3C - Evaluate Current and Alternative Reservoir 500 days Tue 11/5/02 Thu 9/30/04 _
Operations
256 Task 4 - Evaluate the Effect of Project Operations on isolated 656 days Mon 4/1/02 Thu 9/30/04 —
Wetiand Habitats within the Project Area
257 Task 4A - Obtain and Collect Data on Isolated Wetlands 370 days Mon 4/1/02 Fri 8/29/03 _ '
258 Task 4B - Field Assessment 370 days Mon 4/1/02 Fri 8/29/03 — |
259 " Task 4C - Evaluation of Isolated Wetlands 500 days Tue 11/5/02 Thu 9/30/04 —
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260 Interim Study Results Report 66 days Fri 11/1/02 Fri 1/31/03 :
261 Draft Report 196 days Mon 2/3/03 Fri 10/31/03
262 Final Report 1day Mon 1/5/04 Mon 1/5/04
263 | SP-T4 Biodiversity, Vegetation Communities and Wildtife Habitat 742 days Thu 11/1/01 Tue 8/31/04
Mapping
264 Task 1 - Aerial Photography Preparation (Completed) 66 days Thu 11/1/01 Thu 1/31/02 -
265 Task 2 - Develop Preliminary List of Vegetation Types Expected to 132 days Fri 11/30/01 Fri 5/31/02 _
Qccur within the Study Area
266 Task 3 - Vegetation Mapping, Accuracy Assessment, and Riparian 45 days Mon 4/1/02 Fri 5/31/02 .
Vegetation Data
267 Task 4 - Culturally Important Plant Species 370 days Mon 4/1/02 Fri 8/29/03 _
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268 Task 5 - Plant Species Inventory (obtain list of culturally significant 370 days Mon 4/1/02 Fri 8/29/03 —
plants from C1)
269 Task 6 - Califomia Wildlife Habitat Relationships 65 days Mon 4/1/02 Fri 6/28/02 -
270 Task 7 - Vegetation Cover/Habitat Type Acreages and Location 88 days Mon 4/1/02 Wed 7/31/02 -
Maps
271 Task 8 - California Wildlife Habitat Relations Analysis 545 days Fri 8/2/02 Tue 8/31/04 —
272 Task 9 - Analysis of Project Effects (requires info from RS, R9, 479 days Mon 11/4/02 Tue 8/31/04 _
R10, R17,L1,L2)
273 Interim Study Results Report 66 days Fri 11/1/02 Fri 1/31/03
274 Draft Report 196 days Mon 2/3/03 Fri 10/31/03
275 Final Report 1 day Mon 1/5/04 Mon 1/5/04
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286 |Task 1 - Land Management Practices 65 days Mon 4/1/02 Fri 6/28/02

287 |Task 2 - Identify Common Elements and Inconsistencies 65 days Mon 4/1/02 Fri 6/28/02

288 | Task 3 - Resolve Management Inconsistencies 65 days Mon 7/1/02 Fri 9/27/02

289 | Task 4 - identify Methods for improving Interagency Communication 65 days Mon 7/1/02 Fri 9/27/02

290 |Task 5 - Develop Wildlife Management Plan Criteria 65 days Mon 7/1/02 Fri 9/27/02

291 |} Task 6 - Complete Wildlife Resources Studies 611 days Mon 4/1/02 Thu 7/29/04

292 {Task 7 - Develop Preiiminary Wildlife Management Plan 177 days| Tue 10/28/03 Tue 6/29/04

276 | SP-T6 Interagency Wildlife Management Coordination and Wildlife 744 days Fri 3/4/02 Fri 12/31/04
Management Plan Development ' W
_J
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293 | Task 8 - Incorporate Public and Agency Comments 43 days Wed 6/30/04 Fri 8/27/04
294 |Task 9 - Finalize Wildlife Management Plan and Submit to FERC 89 days Tue 8/31/04 Fri 12/31/04
295 |lInterim Study Results Report 66 days Fri 11/1/02 Fri 1/31/03
296 |Draft Report 196 days Mon 2/3/03 Fri 10/31/03
297 |Final Report 1 day Mon 1/5/04 Mon 1/5/04
298 | SP-T7 Project Effects on Noxious Terrestrial and Aquatic Plant 527 days Tue 1/1/02 Mon 1/5/04 _
Species

299 Task 1 - Develop List of High Priority Noxious Plant Species 66 days Tue 1/1/02 Mon 4/1/02 -

Expected to Occur within the Study Area and Literature Search

(need info from R5, R9, R10, R17,E2, E4,L1,L20n

project-related operations)
300 Task 2 - Species Surveys and Data Collection 370 days Mon 4/1/02 Fri 8/29/03
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301 Task 3 - Weed Mapping and Coverage Tables 393 days Mon 4/1/02 Tue 9/30/03 _
302 Task 4 - Evaluation and Management Strategies 282 days Tue 9/3/02 Tue 9/30/03 —
303 Interim Study Results Report 66 days Fri 11/1/02 Fri 1/31/03

304 Draft Report 196days|  Mon 2/3/03 Fri 10/31/03 L

305 Final Report 1 day Mon 1/5/04 Mon 1/56/04

306 |SP-T8 Project Effects on Undesirable Non-Native Wildiife 283 days Mon 4/1/02 Wed 4/30/03 _

307 Task 1 - Literature Review 87 days Mon 4/1/02 Tue 7/30/02

308 Task 2 - Desktop Evaluation 174 days Wed 7/31/02 Mon 3/31/03
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309 Draft Report 60 days Fri 11/1/02 Thu 1/23/03
310 Finalize Report 69 days Fri 1/24/03 Wed 4/30/03
311 | SP-T9 Recreation and wildiife (requires data from planned 677 days Fri 3/1/02 Wed 9/29/04 —
recreation use surveys, recreation operations and maintenance
practices (R4) and id of any future recreational developments for s
successful implementation)
312 Task 1 - Obtain Wildlife Habitat/Plant Community Map (T2, T4) 44 days Fri 3/1/02 Tue 4/30/02 i
313 Task 2 - Add Location information Derived from ESA Studies to 545 days Thu 5/2/02 Mon 5/31/04 L
Wildlife Habitat/Plant Community Map
314 Task 3 - Identify Current and Potential Future Recreational 633 days Tue 4/2/02 Tue 8/31/04 _
Developments and Associated Maintenance Practices (get data ’
from R12)
315 Task 4 - Map Existing Recreation Developments and Associated 633 days Mon 4/1/02 Mon 8/30/04
Maintenance Practices .
261 days Wed 5/1/02 Wed 4/30/03 —

316 Task 5 - Collect and Evaluate Recreation Use Levels (coordinate
* with R7 and R13) ’
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317 Task 6 - Conduct Seasonal Field Evaluations of Potential Wildlife 611 days Thu 5/2/02 Tue 8/31/04 —
Recreational Conflicts
318 Task 7 - Identify Site-specific Altemative Actions to Reduce or 240 days Fri 8/1/03 Tue 6/29/04 _
Eliminate Current and Future Wildlife/Recreation Use Conflicts
319 Task 8 - Prepare Report 501 days Fri 11/1/02 Wed 9/29/04 —
320 Interim Study Results Report 66 days Fri 11/1/02 Fri 1/31/03
321 Draft Report 196 days Mon 2/3/03 Fri 10/31/03 L
322 Final Report 194 days Mon 1/5/04 Wed 9/29/04 —
323 | SP-T10 Effects of Project Features, Operations, and Maintenance 656 days Mon 4/1/02 Thu 9/30/04 ;_
on Upland Plant Communities :
324 Task 1 - Data Collection and Review (will need soils and 391 days Mon 4/1/02 Fri 9/26/03
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325 Task 2 - Analysis of Project-Related Effects on Plant Communities 282 days Tue 9/3/02 Tue 9/30/03 —

(will need info on current and future project-related land-use

activities from R5, R9, R10, R17, L1, & L2)
326 Task 3 - Identify Areas for Revegetation and/or Restoration 282 days Tue 9/3/02 Tue 9/30/03 _
327 Interim Study Results Report 66 days Fri 11/1/02 Fri 1/31/03
328 Draft Report 196 days Mon 2/3/03 Fri 10/31/03 L
329 Final Report 194 days Tue 1/6/04 Thu 9/30/04 —
330 |SP-T11 Fire Prevention/Fuel Load Control 416 days Mon 4/1/02 Fri 10/31/03 ;_
331 Task 1 - Data Collection (requires input from T4) 131 days Mon 4/1/02 Mon 9/30/02 -
332 45 days Mon 4/1/02 Fri 5/31/02

Task 2 - Habitat Mapping
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_ 333 Task 3 - Ecological Effects of Fire Prevention 66 days Tue 10/1/02 Tue 12/31/02 -
334 Task 4 - CWHR Analyses of Fire Prevention 66 days Tue 10/1/02 Tue 12/31/02 -
» 335 Task 5 - Ecological Effects of Fuels Management Optiohs 66 days Tue 10/1/02 Tue 12/31/02 -
336 Task 6 - CWHR Analyses of Fuels Management Options 66 days Tue 10/1/02 Tue 12/31/02 -
337 Task 7 - Summarize and Report 262 days Fri 11/1/02 Fri 10/31/03 ﬁ
338 Draft Report 66 days Fri 11/1/02 Fri 1/31/03
339 Final Report 196 days Mon 2/3/03 Fri 10/31/03
340 |SP-G1 Effects of Project Operations on Geomorphic Processes 709 days| Mon 2/18/02 Mon 11/1/04 —
Upstream of Oroville Dam ) .
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341 Reconnaissance to Identify Transects 20 days Mon 2/18/02 Fri 3/15/02 I
342 Task 1 - Obtain and Review Existing Resource Data 175 days Mon 3/4/02 Thu 10/31/02 i_
343 Task 2 - Map the Channel Resources in the Tributaries above 152 days Mon 3/4/02 Mon 9/30/02 i
: I
Oroville Dam
344 Task 3 - Ré-Survey Reservoir Cross-Sections and Determine 131 days Mon 4/1/02 Mon 9/30/02
Sediment in Storage
345 Task 4 - Cross-Section Monitoring 315 days Tue 10/1/02 Fri 12112/03
346 Initial Cross Section Monitoring 90 days Tue 10/1/02 Mon 2/3/03 -
347 Follow-up Monitoring As Needed 75 days Mon 9/1/03 Fri 12/12/03 -
348 Task 4 - Determine Changes in River Geomorphic and Hydraulic 109 days Tue 10/1/02 Fri 2/28/03 -
Parameters : .
Last Revised: February 22, 2002 Page 40 Draft Working Document




Oroville Facilities Relicensing (Project No. 2100)

Study Plan Schedule and Coordination Chart

2002 2003 2004 '
ID_ | Task Name Duration Start Finish latr ajatr 1fatr 2]atr 3jatr 4ot 1jatr 2atr 3atr 4jatr 1jatr 2atr 3jatr 4
349 Task 5 - Prepare Draft Report 86 days Fri 11/1/02 Fri 2/28/03
350 Task 6 - Prepare Final Report 262 days Mon 11/3/03 Mon 11/1/04
351 | SP-G2 Effects of Project Operations on Geomorphic Processes 753 days| Mon 2/18/02 Fri 12/31/04 —
Downstream of Oroville Dam
352 Reconnaissance to Identify Transects 20 days Mon 2/18/02 Fri 3/1;5/02 I
353 Task 1 - Obtain and Review Existing Resource Data 175 days Mon 3/4/02 Thu 10/31/02 i
|
354 Task 2 - Map the Aerial Extent of Spawning Gravel Deposits 152 days Mon 3/4/02 Mon 9/30/02 ;-
355 Task 3 - Survey Cross-sections and Establish Photo Points 131 days Mon 3/4/02 Fri 8/30/02 i
129 days Tue 9/3/02

356

Task 4 - Monitor Cross-sections and Conduct Sediment Transport
Sampling :

Fri 2/28/03
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357 Task 4a - Follow-up Monitoring As Needed 75 days Wed 10/1/03 Tue 1/13/04 -

358 Task 6 - Determine Changes in River Geomorphic and Hydraulic 200 days Mon 3/3/03 Thu 12/4/03

Parameters since Construction of Lake Oroville
359 Task 6 - Establish Bank Erosion Monitoring Sites 152 days Mon 3/4/02 Mon 9/30/02 i
H

360 Task 7 - Channel Hydraulic and Sediment Transport Modeling 458 days Thu 10/3/02 Thu 7/1/04

361 Task 8 - Provide Input to an Adaptive Management Plan 262 days Fri 1/2/04 Fri 12/31/04

362 Task 9 - Submit a Draft Report 238 days Wed 1/1/03 Thu 11/27/03

363 Interim Year One Study Results 43 days Wed 1/1/03 Fri 2/28/03

364 Draft Report 195 days Mon 3/3/03 Thu 11/27/03
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365 Task 10 - Prepare a Final Report 173 days Fri 1/2/04 Mon 8/30/04
366 |SP-R1 Public and Private Vehicular Access 371 days Mon 6/3/02 Fri 10/31/03 _
367 Task 1 - Research Public Access Inventory (coordinate with T2, 65 days Mon 6/3/02 Fri 8/30/02 -
R9Y, R12, R13, R14, C1, C2, C3, L1, L2, E4)- need to know
locations of sensitive resources and flood prone areas
368 Task 2 - Current Access Assessment 110days| - Mon 9/2/02 Fri 1/31/03 -
369 Task 3 - Interim Study Results Report (need resuits of R2, R4, RS, 46 days Fri 11/29/02 Fri 1/31/03 -
R16, R17) v
370 Task 3 - Research Future Developmént Effects on Public Access 110 days Mon 9/2/02 Fri 1/31/03 -
371 Task 4 - Research Access During the Next License Period 86 days Fri 11/1/02 Fri 2/28/03 -
372 Task 5 - Draft Report 67 days Fri 8/1/03 Fri 10/31/03 -
_
Last Revised: February 22, 2002 Page 43 Draft Working Document




Oroville Facilities Relicensing (Project No. 2100)

Study Plan Schedule and Coordination Chart

2002 2003 2004

ID__|Task Name Duration Start Finish atr 4jatr 1jatr 2jatr 3jatr 4jatr 1jatr 2Jatr 3jatr 4jatr 1jatr 2ot 3jatr 4
373 Task 6 - Final Report 45 days Mon 9/1/03 Fri 10/31/03 . -

374 SP-R2 Recreation Safety Assessment 416 days Mon 4/1/02 Fri 10/31/03 ;_

375 Task 1 - Research Boating Safety Issues (coordinate with R7) 305 days Mon 4/1/02 Fri 5/30/03 —

376 Task 2 - Research and Analyze Recreation Facility Regulations 305 days Mon 4/1/02 Fri 5/30/03 —

and Enforcement Issues (coordinate with R6, R10, R13)

377 Task 3 - Research and Analyze Local Health/ Injury Issues 305 days Mon 4/1/02 Fri 5/30/03 —

378 Task 4 - Research and Analyze Fire issues 305 days Mon 4/1/02 Fri 5/30/03 _

379 Task 5 - Interim Study Results Report (need results of R17) 66 days Fri 11/29/02 Fri 2/28/03 -

380 Task 6 - Develop Recreation Public Safety Action Considerations 44 days Tue 4/1/03 Fri 5/30/03
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381 Task 7 - Draft Report 111 days Mon 6/2/03 Fri 10/31/03
382 Task 8 - Final Report 24 days Tue 9/30/03 Fri 10/31/03 I
383 | SP-R3 Assess Relationship of Project Operations and Recreation 567 days Mon 9/2/02 Fri 10/29/04 —
384 Task 1 - Research Project Operations Issues (coordinate with W2, 65 days Mon 9/2/02 Fri 11/29/02 -
W6, W7, T3/5, G1, R5, R7, R13, R14, R16, E1, E2, E4)- will need
Engineering Ops group baseline info
385 Task 2 - Assess the Effects of Project Operations on 87 days Mon 12/2]02 Tue 4/1/03 "
Recreation Use
386 Task 2A - Assess the Effects of Low Pool Levels on BLR 65 days Mon 12/2/02 Fri 2/28/03 -
Access
387 Task 2B - Assess the Effects of Low Pool Levels on Car-Top 65 days Mon 12/2/02 Fri 2/28/03 -
BLR Access
388 Task 2C - Access the Effects of Low Pool Levels on BIC 65 days Mon 12/2/02 Fri 2/28/03 -
Access ) :
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389 Task 2D - Assess Effects of Low Pool Levels on Swimming 23 days Fri 2/28/03 Tue 4/1/03 .
Access

390 Task 2E - Assess Effects of Water Temperature on Swimming 23 days Fri 2/28/03 Tue 4/1/03 .

391 Task 2F - Assess Flow Rates on Fishing 23 days Fri 2/28/03 Tue 4/1/03 .

392 Task 3 - Interim Study Resuits Report (need results of R17) 43 déys Wed 1/1/03 Fri 2/28/03 .

393 Task 4 - Assess the Effects of Project Operations on Recreation 66 days Mon 3/3/03 Mon 6/2/03 -

Experiences .

394 Task 5 - Assess Future Operational Scenarios 66 days Mon 3/3/03 Mon 6/2/03 -

395 Task 6 - Draft Report 66 days Fri 10/31/03 Fri 1/30/04 -

396 Task 7 - Final Report 44 days Tue 8/31/04 Fri 10/29/04 .
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397 | SP-R4 Assess Relationship of Fish/Wildlife Management and 719 days Fri 2/4/02 Fri 10/29/04 —
Recreation 1
398 Task 1 - Develop an Understanding of DFG Management Issues 64 days Fri 2/1/02 Tue 4/30/02
399 Task 2 - Assess Existing Hunting, Fishing, Wildlife Viewing, and 326 days Fri 5/31/02 ‘Fri 8/29/03
Nature Study Opportunities (coordinate with W7, T6, T9, RS, R7,
R9, R10, R13, L2, L3)- will need the results of these studies to fully
inventory wildlife recreation opportunities
400 Task 3 - Assess Methods for DFG to Maintain Existing Fish and 326 days Fri 5/31/02 Fri 8/29/03
Wildlife-related Recreation Opportunities
401 Task 4 - Assess Methods for DFG to Enhance Existing Fish and 326 days Fri 5/31/02 Fri 8/29/03
Wildlife-related Recreation Opportunities
402 Task 5 - Interim Study Results Report (need results of R17) 43 days Wed 1/1/03 Fri 2/28/03 .
403 Task 6 - Draft Report 86 days Fri 10/31/03 Fri 2/27/04
404 Task 7 - Final Report 44 days Tue 8/31/04 Fri 10/29/04
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405 |SP-R5 Assess Recreation Areas Management 741 days Wed 1/2/02 Fri 10/29/04 —
406 Task 1 - identify Effectiveness of Management's Provision of 347 days Wed 1/2/02 Wed 4/30/03 —
Recreation Opportunities (coordinate with T3/5, T4, T6, T7, R3, R4,
R7, R8, R9, R10, R13, R14, R15, L1, L2, L3)- what resource
conditions and land use practices may constrain rec. opportunities
407 Task 2 - Assess Current Management Actions and Identify 347 days Wed 1/2/02 Wed 4/30/03 _
Responsible Agencies
408 Task 3 - Interim Study Resuits Report (need results of R17) 43 days Wed 1/1/03 Fri 2/28/03 .
409 Task 4 - Identify Management Actions and Funding Needed to 140 days Mon 2/17/03 Fri 8/29/03 ﬁ
Maintain or Enhance Recreational Opportunities
410 Task 4A - Identify Management Actions Needed to Maintain 87 days Thu 5/1/03 Fri 8/29/03 -
Recreational Opportunities
41 Task 4B - |dentify Management Actions Needed to Enhance 87 days Thu 5/1/03 Fri 8/29/03 -
Recreational Opportunities
412 Task 4C - ldentify Funding Mechanisms Needed to Fri 6/13/03 -

Accomplish Tasks 3A and 38 °

85 days Mon 2/17/03
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413 Task 5 - Investigate Alternative Fee Structures 85 days Mon 2/17/03 Fri 6/13/03 -
414 Task 6 - Assess Existing and Alternative Management 140 days| Mon 2/17/03 Fri 8/29/03 H
Structure
415 Task 7 - identify and Evaluate Existing Management Structure 64 days Mon 2/17/03 Thu 5/15/03 | -
416 Task 8 - Identify and Evaluate Alternative Management 87 days Thu 5/1/03 Fri 8/29/03 -
Structures
417 Task 9 - Draft Report 55days| Mon 12/15/03 Fri 2/27/04 -
418 Task 10 - Draft Final Report 66 days Fri 7/30/04 Fri 10/29/04 -
419 |[SP-R6 ADA Accessibility Assessment 567 days Mon 9/2/02 Fri 10/29/04 ﬁ
420 Task 1 - Acquire and Review DWR and DFG Studies (coordinate 87 days Mon 9/2/02 Tue 12/31/02 -
with R2, R7, R8, R10, L1, E1, E2)- acquire recent ADA studies ’
already done by DWR and DFG
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421 Task 2 - Fieldwork Assessing Recreation Facility Compliance with 87 days Mon 9/2/02 Tue 12/31/02 -
ADA
422 Task 3 - Interim Study Results Report (need results of R2, R17) 45 days Mon 12/1/03 Fri 1/30/04 .
423 Task 4 - Final Report 22 days Thu 9/30/04 Fri 10/29/04 .
424 | SP-R7 Reservoir Boating Study ‘394 days Wed 5/1/02 Fri 10/31/03 ~
425 'i'ask 1 - Research Local Boating Issues (coordinate with T3/5, G1, 240 days Wed 5/1/02 Tue 4/1/03 —
R2, R3, R4, R5, R6, R8, R9, R10, R12, R13, R18, R19, C3, L1, E1,
E2, E4)- need locations of sensitive resources along shoreline and
current fand uses
426 Task 2 - Assess Boating Use Levels 240 days Wed 5/1/02 Tue 4/1/03 —
427 Task 3 - Assess Boating Infrastructure ) 240 days Wed 5/1/02 Tue 4/1/03 —
428 Task 4 - Assess Boaters' Perceptions 240 days Wed 5/1/02 Tue 4/1/03 —
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429 Task 5 - Surface Water Boating Capacity 240 days Wed 5/1/02 Tue 4/1/03 —
430 Task 6 - Interim Study Results Report (need results of R17) 44 days| Tue 12/31/02 Fri 2/28/03 .
431 Task 7 - Draft Final Report Due 68 days Thu 7/31/03 Fri 10/31/03 -
432 |SP-R8 Carrying Capacity Study 371 days Mon 6/3/02 Fri 10/31/03 _
433 Task 1 - Data Collection for Four Capacity Types (coordinate with 281 days Mon 6/3/02 Mon 6/30/03 —
W3, F1, F4,T1, T2, T3/5, T4, T7, T8, T9, T10, R6, R7, R9, R10,
R11, R12, R13, R14, R17, C1, C2, C3, L1, L2, L4, E1, E2)- need .
locations of sensitive cultural,wildlife...see same in task 4 )
434 Task 2 - dentification of Limiting Factor(s) 281 days Mon 6/3/02 Mon 6/30/03 —
435 Task 3 - Assessment of Overall Capacity of Site, Reservoir-Wide, 281 days Mon 6/3/02 Mon 6/30/03 _
and Activity Levels
436 Task-4 - Interim Study Results Report (need resuits of C1-4 and 44 days| Tue 12/31/02 Fri 2/28/03 .
T1-11, R17)- need locations of sensitive cultural, wildlife, : :
vegetation, and soil resources, and land use types that main
constrain carrying capacity
J
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437 Task 5 - Draft Study Report 45 days Mon 9/1/03 Fri 10/31/03 .
438 | SP-R9 Existing Recreation Use Study 394 days Wed 5/1/02 Fri 10/31/03 —
439 Task 1 - Preparation for Field Work (coordinate with T4, T7, R1, 240 days Wed 5/1/02 Tue 4/1/03 —
R4, R10, R12, R14, R17, R18, R19, C1, C2, C3, C4, L1, L4, E{,
E2)-need location of sensitive wildlife, veg resources, and cuitural
resources to ensure unaffected by rec use inventory effort
440 Task 2 - Seasonal Visitation (coordinate with R13) 240 days Wed 5/1/02 Tue 4/1/03 —
441 Task 3 - Non-Holiday People-At-One-Time (PAOT) Use (coordinate | 240 days Wed 5/1/02 Tue 4/1/03 —
with R7)
442 Task 4 - Holiday People-At-One-Time (PAQOT) Use (coordinate with 240 days Wed 5/1/02 Tue 4/1/03 _
R8)
443 Task 5 - Recreation Activities 240 days Wed 5/1/02 Tue 4/1/03 _
444 Task 6 - Use Distribution 44 days Thu 5/1/03 Tue 7/1/03
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445 Task 7 - Draft Final Report Preparation 66 days Thu 5/1/03 Thu 7/31/03 -
446 Task 8 - Interim Study Results Report (need results of R17) 24 days| Tue 12/31/02 Fri 1/31/03 .
447 Task 9 - Final Report 45 days Mon 9/1/03 Fri 10/31/03 .
448 | SP-R10 Recreation Facility and Condition Inventory 306 days Mon 9/2/02 Fri 10/31/03 ~
449 Task 1 - Develop Inventory and Condition Forms (coordinate with dadays| Mon9/2/02|  Thu 10/31/02

W3, W7, T1, T2, T3/5, T4, T7, T9, T10, R2, R4, R5, R6, R7, R8,

R9, R11, R12, R15, R17, L1, L4)-same comment from SP-R9, task

1 applies here
450 Task 2 - Photography of Facility Condition 44 days Mon 9/2/02 Thu 10/31/02
451 Task 3 - Facility and Site Inventory 44 days Mon 9/2/02 Thu 10/31/02
452 Thu 10/31/02

Task 4 - Faclility Condition Assessment

44 days Mon 9/2/02
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453 Task 5 - Other FERC-Required Data Collection 44 days Mon 9/2/02 Thu 10/31/02 -
454 Task 6 - Interim Study Results Report 21 days Fri 1/31/03 Fri 2/28/03 .
455 Task 7 - Final Report 24 days Tue 9/30/03 Fri 10/31/03

456 | SP-R11 Recreation and Public Use Assessment 416 days Mon 4/1/02 Fri 10/31/03
457 Task 1 - Develop Site Impact Assessment Forms 66 days Mon 4/1 /02 Mon 7/1/02
458 Task 2 - Conduct Field Work and Site Mapping and Photography 66 days Mon 4/1/02 Mon 7/1/02
(coordinate with R8, R10, R15, W3, T2, T3/5, T4, T7, T8, 19, T10,
C1, L1, L2; need results of R8, R9, R10 to calculate carrying
capacity and know where to monitor for recreation use impacts)
459 Task 3 - Interim Study Results Report (need results of R15, R16, 44 days| Tue 12/31/02 Fri 2/28/03
R17)
460 Task 4 - Final Report Fri 10/31/03

45 days Mon 9/1/03
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461 | SP-R12 Projected Recreation Use 655 days Wed 5/1/02 Fri 10/29/04 —
462 Task 1 - Data Summary and Review (coordinate with R1, R7, R8, 240 days Wed 5/1/02 Tue 4/1/03 —

R9, R10, R13, R14, R18, R19, C3, C4, L1, L2, E1, E2, E4, F13,

T2, T3/5, T4 }-same comment from SP-R15 applies here, will need

these data to estimate future supply of recreation facilities
463 Task 2 - Past Activity Participation Assessment 240 days Wed 5/1/02 Tue 4/1/03 —
464 Task 3 - Interim Study Results Report (need results of R17) 43 days Wed 1/1/03 Fri 2/28/03 .
465 Task 4 - Statistical Demand Forecasting 109 days Wed 7/2/03 Fri 11/28/03 -
466 Task 5 - Regional Recreation Opportunities Assessment 109 days Wed 7/2/03 Fri 11/28/03 -
467 Task 6 - Expert Judgment Approach 109 days Wed 7/2/03 Fri 11/28/03
468 Task 7 - Draft Report 65 days Mon 12/1/03 Fri 2/27/04
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469 Task 8 - Final Report 44 days Tue 8/31/04 Fri 10/29/04 -
470 |SP-R13 Recreation Surveys 416 days Mon 4/1/02 Fri 10/31/03 ;~
471 Task 1 - ldentify Primary Target Groups and Topics 33 days Mon 4/1/02 Wed 5/15/02 .
472 Task 2 - Review Relevant Previous Questionnaires/Coordination 261 days Wed 5/1/02 Wed 4/30/03 —

with On-going Studies (Coordinate Questionnaire Review with

Representatives of Studies C4, T9, F3.1, and F3.2)
473 Task 3 - Develop Questionnaire Strategy and Administration 33 days Mon 4/1/02 Wed 5/15/02 .
474 Task 4 - Interim Study Results Report (need questionnaire results 66 days Fri 11/29/02 Fri 2/28/03 -

of R3, R4, R5, R7, R12, R14, R15, R16, R17, R18, R19)
475 Task 5 - Final Report 45 days Mon 9/1/03 Fri 10/31/03| .
476 | SP-R14 Assess Regional Recreation and Barriers to Recreation 612 days Mon 7/1/02 Fri 10/29/04 —
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477 Task 1 - Review Demand and Supply information for Study Area 261 days Mon 7/1/02 Mon 6/30/03 _

{coordinate with R1, R3, R4, R5, R7, R8, R9, R12, R13, R17, R18,

R19, C3, C4)-need to determine opportunities for interprefation of

significant cultural resources
478 Task 2 - Collect Barrier-Related information 261 days Mon 7/1/02 Mon 6/30/03 _
479 Task 3 - Analyze Barrier Results from Other Questionnaires 89 days Wed 7/2/03 Fri 10/31/03 -
480 Task 4 - Collect Regional Supply Information 261 days Mon 7/1/02 Mon 6/30/03 —
481 Task 5 - Collect Regional Demand Information 261 days Mon 7/1/02 Mon 6/30/03 -
482 Task 6 - Interim Study Results Report (need results of R17) 43 days Wed 1/1/03 Fri 2/28/03 .
483 Task 7 - Analyze Regional Supply and Demand 89 days Wed 7/2/03 Fri 10/31/03 -
484 Task 8 - Draft Report 66 days Fri 10/31/03 Fri 1/30/04 -
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485 Task 9 - Draft Final Report 65 days Mon 8/2/04 Fri 10/29/04 -

486 | SP-R15 Recreation Suitability Study 241 days Mon 12/2/02 Fri 10/31/03

487 Task 1 - GIS Data Layer Review and |dentification (coordinate w/ 131 days Wed 4/2/03 Tue 9/30/03
W6, F13, T1-4, T7-10, G1, C14, L1, L2, E1, E2, E4, R5, R10, R11,
R14, R17)- know area of sensitive wildlife, veg, cultural
resources/current land use may constrain future rec development

EREE

488 Task 2 - Analysis of Recreational Opportunities 131 days Wed 4/2/03 Tue 9/30/03
489 Task 3 - Analysis of Recreation Constraints 131 days Wed 4/2_/03 Tue 9/30/03
490 Task 4 - Analysis of Recreation Composite Suitability 131 days Wed 4/2/03 Tue 9/30/03
491 Task 5 - interim Study Results Report (need results of C1-4 and 65 days Mon 12/2/02 Fri 2/28/03 -
T1-11, R17)
492 Task 6 - Final Report 45 flays Mon 9/1/03 Fri 10/31/03 ) .
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493 | SP-R16 Whitewater and River Boating 220 days | Tue 12/31/02 Fri 10/31/03 M
494 Task 1 - Review Existing Studies and Data (coordinate w/ R3, R7, 43 days Mon 3/3/03 Wed 4/30/03 .

R13, R15, E1-3, L2, L4, T3/5, T9, G1)-know timing/duration of

adequate flows from engineering studies, locations of sensitive

wildlife and veg resources to avoid impacts of field rec demands
495 Task 2 - Onsite Reconnaissance 43 days Thu 5/1/03 Mon 6/30/03 -
496 Task 3 - Assess Flow Effects on Boatability 43 days Thu 5/1/03 Mon 6/30/03 -
497 Task 4 - River and Whitewater Boating Analysis 43 days Thu 5/1/03 Mon 6/30/03 w
498 Task 4A - Assess Whitewater Bdéting Demand 43 days Thu 5/1/03 Mon 6/30/03 .
499 Task 4B - River Boating Regional Opportunity Assessment 43 days Thu 5/1/03 Mon 6/30/03 .
SOO Task 5 - Interim Study Results Report (need results of R17) 44 days| Tue 12/31/02 Fri 2/28/03
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501 Task 6 - Final Report 24 days Tue 9/30/03 Fri 10/31/03 .
502 |SP-R17 Recreation Needs Analysis 480 days Wed 1/1/03 Fri 10/29/04 _
503 Task 1 - Review Results from Previous Recreation Studies 87 days Wed 1/1/03 Thu 5/1/03 -
(coordinate w/ R1, R2, R3, R4, R5, R6, R7, R8, R9, R10, R11,
R12, R13, R14, R15, R16, R18, R19, C1-4, L1, L2, E1, E2, W3, F4,
T1, T2, T3/5, T4, T7, T8, T9, T10)-same comment from task 1
SP-R15 apply
504 Task 2 - Identify Overall Recreation Needs 87 days Wed 1/1/03 Thu 5/1/03 -
505 Task 3 - Identify Recreation Needs on a Site-by-Site Basis 87 days Wed 1/1/03 Thu 5/1/03 -
506 Task 4 - Assessing Project-Related Recreation Needs 132 days Fri 5/2/03 Fri 10/31/03 _
507 Task 5 - Interim Study Results Report 86 days Fri 10/31/03 Fri 2/27/04 -
508 Task 6 - Final Report 65 days Mon 8/2/04 Fri 10/29/04 -
J
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509 |SP-R18 Recreation Activity, Spending, and Associated Economic 655 days Wed 5/1/02 Fri 10/29/04 —
Impacts '
510 Task 1 - Gather Data (coordinate with R7, R9, R12, R13, R14, R17,| 261 days Wed 5/1/02 Wed 4/30/03 —
E1, E2)-need engineering ops data to build economic mode!
511 Task 2 - Conduct Interviews and Surveys 228 days Wed 5/15/02 Fri 3/28/03 _
512 Task 3 - Prepare Economic Conditions Report 110 days Mon 7/1/02 Fri 11/29/02 -
513 Task 4 - Evaluate Economic Impacts Related to Recreation Use 240days|  Mon 7/1/02 Fri 5/30/03 S
Changes
514 Task 5 - Create Economic Impact Spreadsheet Model and 216 days Fri 11/1/02 Fri 8/29/03 _
Estimate Impacts
515 Task 6 - Interim Study Results Report (need results of R17, R19) 65 days Mon 12/1/03 Fri 2/27/04 -
516 Task 7 - Final Report 65 days Mon 8/2/04 Fri 10/29/04 -
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517 |SP-R19 Fiscal Impacts 437 days Wed 5/1/02| Wed 12/31/03 —
518 Task 1 - Gather Data (coordinate with R7, R9, R12, R13, R14, R17, 261 days Wed 5/1/02 Wed 4/30/03 —

R18, E3, E4)-same comment from SP-R18, task 1 applies here
519 Task 2 - Conduct Interviews 228 days Wed 5/15/02 Fri 3/28/03 —
520 Task 3 - Draft Interim Report Due (need resuits of R17) 0 days Fri 11/29/02 Fri 11/29/02 ‘ 11129
521 Task 4 - Prepare Fiscal Conditions Section 240 days Mon 7/1/02 Fri 5/30/03 —
522 Task 5 - Evaluate Fiscal Effects Related to Recreation Use 216 days Fri 11/1/02 Fri 8/29/03 —

Changes
523 Task 6 - Interim Study Results Report 43 days Wed 1/1/03 Fri 2/28/03 .
524 Task 7 - Create Fiscal Impact Spreadsheet Model and Estimate 44 days Tue 7/1/03 Fri 8/29/03 .

Impacts
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525 Task 8 - Draft Report 33 days Mon 9/1/03 Wed 10/15/03
526 Task 9 - Revise Study Plan Summary Report and Prepare Final 11days| Thu 10/16/03 Thu 10/30/03
Report
527 Task 10 - Final Report 44 days Fri 10/31/03; Wed 12/31/03
528 |SP-C1 Cultural Resources Inventory - 325 days Mon 3/4/02 Fri 5/30/03 —
529 Task 1 - Background Research 196 days Mon 3/4/02 Fri 11/29/02 —
530 Task 2 - Tribal and Agency Consultation/Coordination 196 days Mon 3/4/02 Fri 11/29/02 ;—
531 Task 3 - Field Surveys and Oral lnterviews 196 days Mon 3/4/02 Fri 11/28/02 _
532 Task 3 - Data Analysis and Reporting (need T4 botanical inventory 151 days Mon 9/2/02 Mon 3/31/03 -
input-list of plans; G1, G2 areas of high erosion or deposition input; ) ;
R1, R9, R11, L1, L2, L5)
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533 Task 4 - Draft Cultural Resource Inventories Due 0 days Mon 3/31/03 Mon 3/31/03 . 231

534 Task 5 - Final Report Due 0 days Fri 5/30/03 Fri 5/30/03 ‘ 5/30

535 |SP-C2 Cuitural Resources Evaluation 284 days Wed 4/2/03 Sat 5/1/04 _
536 Task 1 - Prepare Research Designs (need C1 draft report; may 174 days Wed 4/2/03 Fri 11/28/03 _

need E2 input)

537 Task 2 - implement Research Designs 174 days Wed 4/2/03 Fri 11/28/03 _

538 Task 3 - Prepare Evaluation Report(s) 131 days Wed 10/1/03 Wed 3/31/04 -

539 Task 4 - Draft Cultural Resources Evaluation Report Due 0 days Thu 1/1/04 Thu 1/1/04 ’ "

540 Task 5 - Final Report Due 0 days Sat 5/1/04 Sat 5/1/04 ’ 51
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541 |SP-C3 Cuitural Resources Management 328 days| Wed 10/1/03 Thu 12/30/04 —
542 Task 1 - Assess Project Effects (F4 fish passage input; F10 305 days Wed 10/1/03 Mon 11/29/04 _

salmonids concem; F15 upstream passage; R1, R7, R9, R12; C1

final report; C2 draft report; L1, L2, L5, maybe E2)
543 Task 2 - Prepare Cultural Resources Management Plan 262 days Thu 1/1/04 Thu 12/30/04 _
544 Task 3 - Draft Cultural Resources Management Plan Due 0 days Wed 6/30/04 Wed 6/30/04 ’ 6/30
545 Task 4 - Final Report Due 0 days Wed 9/1/04 Wed 9/1 104 ’ o/
546 | SP-C4 Cultural Interpretation & Education Assistance 197 days Tue 3/2/04 Wed 12/1/04 ﬁ
547 Task 1 - Data Collection (need C1 ﬁnél report; C2 final report; C3 154 days Tue 3/2/04 Thu 9/30/04 _

draft report; R9, R12, R14, R15, R17 resuilts)
548 Task 2 - Data Analysis and Report Writing (need L4 input) 154 days Tue 3)2/04 Thu 9/30/04 -
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549 Task 3 - Draft Interpretive Evaluation Report Due 0 days Thu 9/30/04 Thu 9/30/04 ’ 9
550 Task 4 - Final Report Due 0 days Wed 12/1/04 Wed 12/1/04 ‘
551 |SP-L1 Land Use Study 483 days Fri 3/29/02 Fri 1/30/04 ;~
552 Task 1 - Existing Conditions Inventory 155 days Fri 3/29/02] Wed 10/30/02 ﬁ
553 Task 1A - Data Collection (Literature Review and interviews) 155 days Fri 3/20/02] Wed 10/30/02 s o '
(during study, need info from W7, T3/5, T4, T10, G2, R1, R3 -
R12, R-15-17, C1, C3, E1b, E4 to finish Task 1A; no info but
inform progress/vice versa W3, T1, T2, T6, 79, T11, L2, L3,
L4, L5)
554 Task 1B - Mapping (W7 land/watershed mgt area; T3/5 155 days Fri 3/29/02 Wed 10/30/02 _
wetland-flood plain area; T4 veg type; G1/2 erosion/flood
impact area; R10 facilities location; C1 culturally sensitive
areas; E1b lands uses/facilities locations; E4 flood protection
measures/impact)
555 Task 2 - Evaluation and Analysis of Data 285 days Tue 10/1/02 Fri 10/31/03 M
556 Task 2A - Address Specific Land Use Issues identified by the 284 days Wed 10/2/02 Fri 10/31/03 —
Land Use Work Group :
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557 Task 2B - Address New Issues That May be Uncovered 284 days Wed 10/2/02 Fri 10/31/03 _
During the Studies
558 Task 2C - Opportunity and Constraints Analysis (Need early in 284 days Tue 10/1/02 Thu 10/30/03 —
Task 2C to discuss/identify opportunities and constraints W7,
T4, T2, T4, T3/5, G1, G2, R1 -12, R15, R16, R17, C3, C4, L2,
E1tb, E4)
559 Task 3 - Interim Land Use Report Due 1 day Fri 10/31/03 Fri 10/31/03 ‘ 10/34
560 Task 4 - Final Land Use Report Due 1 day Fri 1/30/04 Fri 1/30/04 ‘ 1130
561 |SP-L2 Land Management Study 483 days Fri 3/29/02 Fri 1/30/04 —
562 Task 1 - Existing Land Management Patterns 156 days Fri 3/29/02 Thu 10/31/02 s~
563 Task 1A - Literature and Data Review and Interviews with 156 days Fri 3/29/02 Thu 10/31/02 -
Land Management Entities (W7, F13, T1, T6, T11, R3, R4,
RS, C3, L1, LS, E1b,E4)
564 Task 1B — Mapping (W7 may incorporate info on maps; F13 156 days Fri 3/29/02 Thu 10/31/02 _
locations of things like eagle nests/circles; T6 know
boundaries/designations of wildiife areas; R5 know recreation
designations, e.g. USFS ROS classes)
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565 Task 2 - Land Management Directions and Trends, Issues, 285 days Tue 10/1/02 Fri 10/31/03
Opportunities and Constraints
566 Task 2A - Land Management Consistency and Direction (W7, 284 days Wed 10/2/02 Fri 10/31/03

F5, T2, T6, R4, C3,L2)

567 Task 2B - Land Management Issues Identified by the Work 284 days Wed 10/2/02 Fri 10/31/03
Group

568 Task 2C - Opportunities and Constraints Analysis (W7, F5, T2,| 284 days| Wed 10/2/02 Fri 10/31/03
T6, R4, C3, L2)

569 Task 2D - Consistency with Wetland, Floodplain and Other 284 days Tue 10/1/02 Thu 10/30/03

Natural Resource Protection Management Direction and
Regulations (W7, F5, T2, T6, R4, C3, L2)

570 Task 3 - Interim Land Management Report Due 1 day Fri 10/31/03 Fri 10/31/03
571 Task 4 - Final Land Management Report Due 1 day Fri 1/30/04 Fri 1/30/04
285 days Fri 3/29/02

572 |SP-L3 Comprehensive Plan Consistency

Wed 4/30/03

111 ]

@ 1031

& 130
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573 Task 1 - Review and Summary of Existing Comprehensive Plans 156 days Fri 3/29/02 Thu 10/31/02 _
(W7, F-13, T6, R4, L2)
574 Task 2 - Determination of Consistency (W7, F-13, T6, R4, L2) 66 days Tue 10/1/02 Tue 12/31/02 -
575 Task 3 - Interim Comprehensive Plan Consistency Report Due Tday|  Fri1/31/03 Fri 1/31/03 & 11
576 Tésk 4 - Final Comprehénsive Pian Consistency Report Due 1 day Wed 4/30/03 Wed 4/30/03 ’ 4/30
577 |SP-L4 Aesthetics 438 days Fri 3/29/02 Fri 11/28/03 _
578 Task 1 - Existing Conditions Inventory 263 days Fri 3/29/02 Mon 3/31/03 —
579 Task 1A - Pre-Field Aesthetic Inventory (R3 add aesthetic 263 days Fri 3/29/02 Mon 3/31/03 —
questions to rec. exp. survey; R7 add aesthetic questions to
boater survey; R13 add aesthetic questions to rec. exp.
survey; L2 have USFS Scenery Management System
categories pre-field work)
580 Task 1B - Field Reconnaissance (during study, need info from 263 days Fri 3/29/02 Mon 3/31/03 —
W7, W9, T1, T2, T3/5, T4, T6, T7, T9, T10, T11, G2, R1, RS, )
R8-12, R15-17 before can finish)
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581 Task 2 - Evaluation and Analysis 238 days Thu 8/1/02 Mon 6/30/03 _
582 Task 2A - Analysis of Aesthetic Issues 238 days Thu 8/1/02 Mon 6/30/03 —
583 Task 2B - Opportunities and Constraints (communicate with 238 days Thu 8/1/02 Mon 6/30/03 _
studies W7, W9, T1, T2, T3/5, T4, T6, T7, T9, T10, T11, G2,
R1, R5, R8-12, R15-17)
584 Task 3 - Interim Aesthetic Resource Report Due 1 day Fri 8/29/03 Fri 8/29/03 ‘ 8129
585 Task 4 - Final Aesthetic Resource Report Due 1 day Fri 11/28/03 Fri 11/28/03 ’ 11128
586 |SP-L5 Fuel-Load Management Evaluation 737 days Fri 12/7/01 Wed 9/29/04 ~
587 Task 1 - Assessment of Current Fuel-Loads within the Study Area 196 days Mon 7/1/02 Mon 3/31/03 —
(W7 fand/watershed mgt. info; T1 and T4 vegetation type
info/coordinate CDF mapping; T11, L1, L2, L4)
588 Task 2 - ldentify Successful Fuel Reduction Management 196 days Mon 7/1/02 _

Programs (coordinate with W7, T1, T2, T4, T6,T9-11, R1, R5, R12,
R15-17, C1, C3, C4, L1, L2, L4)
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589 Task 3 - Interim Fuel-Load Report Due 1 day Mon 3/31/03 Mon 3/31/03 ‘ 231
590 Task 4 - Final Fuel-Load Report Due 1 day Mon 6/30/03 Mon 6/30/03 ‘ 6/30
591 SP-E1 Model Development 365 days Fri 12/7/01 Wed 4/30/03 —
592 Task 1- Define Modeling Scheme 168 days Fri 12/7/01 Mon 7/29/02 ”
593 Task 1A - Major Assumptions for Modeling Scheme 60 days Fri 12/7/01 Thu 2/28/02 -
594 Task 1B - Spéciﬁc Modeling Tools 65days| Mon 12/31/01 Fri 3/29/02 -
595 Task 1C - Data Translation 150 days Wed 1/2/02 Mon 7/29/02 -
?96 Task 1D - Modeling Procedures and Prqcess 150 days Wed 1/2/02 Mon ?/29/02 _
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8§97 Task 1E - Database Procedures and Tools Required for 150 days Wed 1/2/02 Mon 7/29/02
the Mode! Integration

598 Task 2 - Define individual Model Development Plans 63 days Wed 1/2/02 Fri 3/28/02 -

599 Task 3 - Develop individual Models 250 days Wed 1/2/02 Mon 12/16/02 —

600 Task 4 - Fully Implement Modeling Scheme 54 days| Tue 12/17/02 Fri 2/28/03 h

601 Task 5 - Standardized Modeling Qutputs 129 days Wed 1/2/02 Fri 6/28/02

602 Task 6 - Other Modeling Qutputs 60 days Thu 1/2/03 Wed 3/26/03 -

603 SP-E1.1 Statewide Operations Model Development 229 days Tue 1/1/02 Thu 11/14/02 _

604 Task 1 - Define Desired Outputs from the Model 130 days Tue 1/1/02 Fri 6/28/02 -

|

Last Revised: February 22, 2002

Page 72

Draft Working Document |




Oroville Facilities Relicensing (Project No. 2100)
Study Plan Schedule and Coordination Chart

2002 2003 2004
ID [Task Name Duration Start Finish Qtr 4latr 1]Qtr 2j0tr 3jQtr 4jQtr 1jatr 2atr 3jatr 4jQtr 1jQtr 2/Qtr 3jQtr 4
605 Task 2 - Review Existing Models 0 days Wed 1/2/02 Wed 1/2/02 ’ 112
606 Task 3 - Review Existing Data 0 days Wed 1/2/02 Wed 1/2/02 ‘ 112
607 Task 4 - Review Modeling Tools 0 days Wed 1/2/02 Wed 1/2/02 ‘ 112
608 Task 5 - Select Appropriate Model or Modeling Tool 0 days Wed 1/2/02 Wed 1/2/02 ‘ 112
609 Task 6 - Collect Field Data for 0 days Wed 1/2/02 Wed 1/2/02 ‘ 112
Development/Calibration/Verification
610 Task 7 - Model Development/Calibration/Verification 86 days Wed 1/2/02 Tue 4/30/02 H
611 Task 7A- Obtain CALSIM i Model and Required 63 days Wed 1/2/02 Fri 3/29/02
Supporting Software
612 Task 7B - Verify CALSIM |l Installation 22 days Mon 4/1/02 Tue 4/30/02
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613 Task 8 - Integrate Completed Model into Model 43 days Wed 5/1/02 Fri 6/28/02
Development Scheme
614 Task 9 - Perform Benchmark Simulations 228 days Wed 1/2/02 Thu 11/14/02
615 Task 9A - Obtain Initial Benchmark Simulations 63 days Wed 1/2/02 Fri 3/29/02
616 Task 9B - Develop Modified Assumptions, if 88 days Mon 4/1/02 Wed 7/31/02

Required, for Benchmark Studies for this Process

617 Task 9C - Perform Benchmark Simulations for this 44 days Thu 8/1/02 Tue 10/1/02
Process

618 Task 9D - integrate Results into Central Modeling 32days Wed 10/2/02 Thu 11/14/02
Database

619 SP-E1.2 Local Operations Model Development 263 days Tue 1/1/02 Wed 1/1/03

620 Task 1 - Define Desired Outputs from the Model 130 days Tue 1/1/02 Fri 6/28/02

:
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621 Task 2 - Review Existing Models 63 days Wed 1/2/02 Fri 3/29/02 -_
622 Task 3 - Review Existing Data 84 days Wed 1/2/02 Fri 4/26/02 -
623 Task 4 - Review Modeling Tools 63 days Wed 1/2/02 Fri 3/29/02 -
624 Task 5 - Select Appropﬁéte Model or Modeling Tool 65 days Mon 4/1/02 Fri 6/28/02 h
625 Task 6 - Coliect Field Data for 64 days Tue 4/2/02 Fri 6/28/02
Development/Calibration/Verification
626 Task 7 - Model Development/Calibration/Verification 86 days Mon 7/1/02 Mon 10/28/02
627 Task 8 - Integrate Completed Model into Model 24 days Mon 9/30/02 Thu 10/31/02
Development Scheme
628 Task 9 - Perform Benchmark Simulations 44days|  Fri11/1/02 Wed 1/1/03
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629 SP-E1.3 Oroville Reservoir Temperature Model 325 days Wed 1/2/02 Mon 3/31/03 _
Development

630 Task 1 - Define Desired Outputs from the Model 63 days Wed 1/2/02 Fri 3/29/02
631 Task 2 - Review Existing Models 42 days Mon 4/1/02 Tue 5/28/02 1
632 Task 3 - Review Existing Data 42 days Mon 4/1/02 Tue 5/28/02 .
633 Task 4 - Review Modeling Tools 42 days Mon 4/1/02 Tue 5/28/02
634 Task 5 - Select Appropriate Model or Modeling Tool 0 days Wed 5/29/02 Wed 5/29/02 5/29
635 Task 6 - Collect Field Data for 262 days Fri 3/29/02 Fri 3/28/03 _

Development/Calibration/Verification (Use water

temperature data collected in SP W1 - Task 1A)
636 Task 7 - Complete Model 151 days Mon 6/3/02 Mon 12/30/02

" Development/Calibration/Verification -
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637 Task 8 - Integrate Completed Model into Model 42 days Thu 1/2/03 Fri 2/28/03
Development Scheme
638 Task 9 - Perform Benchmark Simulations 63 days Thu 1/2/03 Mon 3/31/03
639 SP-E1.4 Thermalito Complex Temperature Model 347 days Wed 1/2/02 Wed 4/30/03 ﬁ
Development

640 Task 1 - Define Desired Outpuis from the Model 63 days Wed 1/2/02 Fri 3/29/02 l

641 Task 2 - Review Existing Models 0 days Wed 1/2/02 Wed 1/2/02 ’ 112

642 Task 3- Review Existing Data 65 days Wed 1/2/02 Mon 4/1/02 -

643 Task 4 - Review Modeling Tools 0 days Wed 1/2/02 Wed 1/2/02 ’ 112

644 Task 5 - Select Appropriate Mode! or Modeling Tool 0 days Fri 3/29/02 Fri 3/29/02 "' 3120
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645 Task 6 - Collect Field Data for 262 days Fri 3/29/02 Fri 3/28/03 —
Development/Calibration/Verification
646 Task 7 - Complete Model 222 days Fri 3/29/02 Fri 1/31/03 _
Development/Calibration/Verification
647 Task 8 - Integrate Completed Model into Model 20 days Mon 2/3/03 Fri 2/28/03 i'
Development Scheme
648 Task 9 - Perform Benchmark Simulations 63 days Mon 2/3/03|  Wed 4/30/03 i
649 SP-E1.5 Feather River Temperature Model Development 347 days Wed 1/2/02 Wed 4/30/03 _
650 Task 1 - Define Desired Outputs from the Model 63 days Wed 1/2/02 Fri 3/29/02 .
651 Task 2 - Review Existing Models 63 days Wed 1/2/02 Fri 3/29/02 -_
652 Task 3 - Review Existing Data 63 days Wed 1/2/02 Fri 3/29/02 -_
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653 Task 4 - Review Modeling Tools 63 days Wed 1/2/02 Fri 3/29/02 .
654 Task 5 - Select Appropriate Model or Modeling Tool 0 days Mon 4/1/02 Mon 4/1/02 0 4
655 Task 6 - Collect Field Data for 262 days Fri 3/29/02 Fri 3/28/03 _
Development/Calibration/Verification (Data collection will
include water quality/temperature data from SP W1)
656 Task 7 - Complete Model 222 days Fri 3/29/02 Fri 1/31/03
Development/Calibration/Verification s
657 Task 8 - Integrate Completed Model into Model 20 days Mon 2/3/03 Fri 2/28/03
Development Scheme
658 Task 9 - Perform Benchmark Simulations 63 days Mon 2/3/03 Wed 4/30/03 -
659 SP-E1.6 Feather River Flow-Stage Model Development 347 days Wed 1/2/02 Wed 4/30/03 _
660 Task 1 - Define Desired Outputs from the Model 63 days Wed 1/2/02 Fri 3/29/02 |-
_
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661 Task 2 - Review Existing Models 63 days Wed 1/2/02 Fri 3/29/02 -_
662 Task 3 - Review EXxisting Data 63 days Wed 1/2/02 Fri 3/29/02 -_
663 Task 4 - Review Modeling Tools 63 days Wed 1/2/02 Fri 3/29/02 .
664 Task 5 - Select Appropriate Model or Modeling Tool 0 days Mon 4/1/02 Mon 4/1/02 "'_ A
665 Task 6 - Collect Field Data for 262 days Fri 3/29/02 Fri 3/28/03 _
Development/Calibration/Verification
666 Task 7 - Complete Model 219 days Tue 4/2/02 Fri 1/31/03
Development/Calibration/Verification
667 Task 8 - Integrate Completed Mode! into Model 20 days Mon 2/3/03 Fri 2/28/03
Development Scheme
668 Task 9 - Perform Benchmark Simulations 63 days Mon 2/3/03 Wed 4/30/03 -
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669 SP-E2 Perform Modeling Simulations 457 days Thu 1/2/03 Wed 9/29/04 ~
670 Task 1 - Assist Study Plan Leaders in Developing Appropriate 128 days Thu 1/2/03 Mon 6/30/03 -
Modeling Request to Meet the Requirements of the Study
671 Task 2 - Develop Appropriate Assumptions for the Simulation 433 days Fri 1/3/03 Fri 8/27/04 _
672 Task 3 - Determine Models and Model Interaction Required to 433 days Thu 1/2/03 Thu 8/26/04 —
Meet the Request
673 Task 4 - Develop Specialized Analysis Proéedures as 433 days Thu 1/2/03 Thu 8/26/04 —
Required
674 Task 5 - Run Models as Required 433 days Thu 1/2/03 Thu 8/26/04 _
675 Task 6 - Prepare Outputs 457 days Thu 1/2/03 Wed 9/29/04 —
676 SP-E3 Evaluate the Potential for Additional Hydropower 391 days Fri 311/02 Thu 8/28/03 ~
Generation at Oroville : — v . . .
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677 Task 1 - Review Existing Literature on Power Generation of 45 days Fri 3/1/02 Wed 5/1/02 i.
the Oroville Facilities
678 Task 2 - Update/Refine Earlier Studies 210 days Fri 3/1/02| Wed 12/18/02 M
679 Task 2A - Update/Refine Earlier Studies 200 days Fri 3/1/02 Wed 12/4/02 -
680 Task 2B - Operations Model Assessment of Earlier 13 days Mon 12/2/02 Wed 12/18/02 l

Studies (Once operations model is calibrated run analysis

of feasible alternatives)
681 Task 3 - Evaluate New Concepts 283 days Fri 3/1/02 Mon 3/31/03 _
682 Task 4 - Report 238 days Tue 10/1/02 Thu 8/28/03 _
683 Task 4A - Draft Report 94 days Tue 10/1/02 Fri 2/7/03
684 Task 4B - Final Report 144 days Mon 2/10/03 Thu 8/28/03
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685 SP-E4 Flood Management Study 473 days Fri 3/1/02 Fri 12/19/03 —
686 Task 1 - Review Existing or In-progress Literature on Feather 242 days Fri 3/1/02 Fri 1/31/03
River Floods :
687 Task 2 - Update Studies 242 days Fri 3/1/02 | Fri 1/31/03 _
688 Task 3 - Coordinate and Cooperate with Ongoing Studies by 242 days Fri 3/1/02 Fri 1/31/03 _
Other Agencies
689 Task 4 - Report 320 days Tue 10/1/02 Fri 12119/03 —
690 Task 4A - Draft Report 109 days Tue 10/1/02 Fri 2/28/03
691 Task 4B - Final Report 21 déys Mon 3/3/03 Fri 12/19/03
692 SP-E6 Downstream Extent of Reasonable Control of Feather 180 days| Mon 2/25/02 Thu 10/31/02 ~
River Temperature by Oroville-Thermalito ’
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693 Task 1 - Obtain Existing Feather River Temperature Model 10 days Mon 2/25/02 Fri 3/8/02 I

694 Task 2 - Design a Sensitivity Analysis 20 days Mon 3/4/02 Fri 3/29/02 ;l

695 Task 3 - Perform the Model Runs 65 days Mon 4/1/02 Fri 6/28/02 -

696 Task 4 - Analyze the Results to Define Area of Impacts 45 days Mon 7/1/02 Fri 8/30/02

697 Task 5 - Prepare Documentation Report 89 days Mon 7/1/02 Thu 10/31/02

698 SP-E7 Oroville Reservoir Cold Water Pool Evaluation 176 days Fri 3/1/02 Thu 10/31/02 ~

699 Task 1 - Modify USBR Model as Required 33 days Fri 3/1/02 Mon 4/15/02

700 ) Task 2 - Perform the Model Runs 22 days Tue 4/16/02 Wed 5/15/02
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2002 2003 2004
ID__ | Task Name Duration Start Finish Qtr 4fatr 1jatr 2jatr atr 4jatr 1jatr 2jatr sjatr 4jatr 1jatr 2jatr 3jQtr 4
701 Task 3 - Analyze Results to Define Area of Impacts 55 days Thu 5/16/02 Wed 7/31/02
702 Task 4 - Prepare Draft Report 121 days Thu 5/16/02 Thu 10/31/02 -
703 Task 5 - Determine if Analysis is Adequate 121 days Thu 5/16/02 Thu 10/31/02 -
704 SP-E8 Témperature Impacts of Pumpbéck Operation on 480 days Mon 3/4/02| Wed 12/31/03 _
Oroville Reservoir Cold Water Pool
705 Task 1 - Review Existing Data 43days| Mon3/d/0Z|  Tue 4/30/02 '
706 Task 2 - Install Required Temperatufe and/or Reservoir Profile 20 days Fri 3/29/02 Wed 4/24/02

Sensors (Instrumentation will be installed as part of W1)

707 Task 3 - Perform Pumpback Tests

350 days Tue 7/2/02

Fri 10/31/03

708 Task 4 - Analyze the Results

393 days Tue 7/2/02

Wed 12/31/03
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b4

2002 2003 2004
ID__|Task Name Duration Start Finish latr 4jatr 1t 2jatr 3jatr 4jar 1jat 2jatr 3ot 4jatr 1jatr 2ot 3jatr 4
709 Task § - Prepare Documentation Report 351 days Mon 7/1/02 Fri 10/31/03 —
710 Task 5A - Prepare Interim Study Results Report 155 days Mon 7/1/02 Fri 1/31/03
711 Task 5B - Prepare Final Documentation Report 196 days Mon 2/3/03 Fri 10/31/03
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